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Safety Enhancement
Eliminate at-grade intersections at:
Hayward Road
Monocacy Blvd.
Willow Road (become right-in/right-out only)

Capacity Improvement
Traffic Forecasts for 2030
Local Development and Growth
Ft. Detrick Growth
Encourage Local Development
Potential for Public/Private Partnerships
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Typical Sections for
Monocacy Blvd.|Christophers Crossing
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Full Diamond Interchange

Signhals at ramp terminals, Thomas
Johnson Drive, and railroad crossing

Continuous lighting on Monocacy
Blvd./Christophers Crossing

ADA compatible 5 foot sidewalks
5 foot bicycle lanes
8 foot hiker/biker trail

Park & Ride with over 230 spaces
(includes design for future expansion )
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AM Peak PM Peak

Intersection Delay Delay
LOS (Sec) LOS (Sec)

Christophers Crossing at
Thomas Johnson Drive & 2% 2 L7
Southbound Ramp C 26 C >4
Terminal
North_bound Ramp B 13 C 1
Terminal
Monocacy Blvd. at
Park & Ride A 2 4 4
Eevel or Service (2030



______Milestone ____| Commitment | _Actual Date

Project Initiation December 2009 Dec. 8, 2010
Preliminary Field Investigation July 2010 June 16, 2010
(30%)

Utility/ROW Meeting November 2010

Semi-Final Review (65%) February 2011

Final Review (95%) July 2011 May 2011
PS&E Submission (100%) November 2011  October 2011
Right of Way Clear December 2011 November 2011
Advertise to Contractors March 2012 January 2012
Notice to Proceed June 2012 April 2012
Open to Traffic Fall 2014 Summer 2014

Milestones in Red are dependent on ROW funding by Dec. 2010
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Engineering $4.3M $4.8M ($0.5M)
Right of Way* $14M $ - $14M
Construction $67M to $72M $ - $67M to $72M
Utilities $1.0M $ - $1.0M
Total $86M to $91M $4.8M  $81M to $86M
-m-m
SHA & Match $380,148 $313,458

PLHFYOS $225,645 $ - $ -
TCSFY09 $266,760 $ - $ -
City/County $4,000,000 $471,914 $1,863,039
Total $4,872,553 $785,372 $1,863,039

*Right of way assumes all in fee without donations.
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Engineering Expenditures
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Critical Path: Right-of-Way
Finalize geometry (Aug.)
Finalize right of way (ROW) needs (Oct.)
Meet with property owners regarding donations
Issue plats to begin ROW acquisition (Dec.)
Acquire ROW Funding (Dec.)

Utility Relocation Coordination (Oct.)

Semi-Final Review, 65% (Dec.)



Thank You




